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 CHANGE ORDER No. 1 

 

PROJECT:   FM 2934 WATER MAIN RELOCATIONS (FM423 TO DNT) 

PROJECT NUMBER:  CIP 07-0054  BID NUMBER:  0801-017 

 
CONTRACT AMOUNT:  $326,100.79  CONTRACT DATE:  March 18, 2008  
 
DATE:  October 8, 2008 
 

CONTRACTOR: 
 

SMB Enterprises, Inc. 
3201 Carmel  
Denton, TX 76205 
Phone: (940) 383-2370 
Fax: (940) 243-2333 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
          

By:   

Name: George Purefoy, City Manager                     

Dated:                   
  

NATURE OF CHANGES: 

FM 2934 WATER MAIN RELOCATIONS: 

The quantity changes described in Exhibit 1 are a result of design modifications that include the 
following:  

1.) Deleting bore crossing of culvert under Target driveway.  

2.) Relocating bore crossing of FM 2934 at Teel Parkway Intersection 90 feet to the west. 
 
3.) Relocating Main Line Valve and removing Air Release Valve at culvert 500 feet west of Teel 

Parkway.  

4.) Extending bore crossings at Hawk Creek and Grayhawk intersections to minimize exposure  
of bore pits to heavy FM 2934 traffic. 

5.) Restocking fee assessed for unused pipe and material. 
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Item   Description  
 Original 

Qty  
 Revised 

Qty   Unit Cost   Original Cost   Revised Cost   Difference  

                

2 20" DR18 PVC WATER LINE   738     595   $      84.00   $   61,992.00   $   49,980.00  ($12,012.00) 

3 12" DR18 PVC WATER LINE    138     166   $      38.00   $    5,244.00   $    6,308.00  $1,064.00  

4 8" DR18 PVC WATER LINE    141     140   $      38.00   $    5,358.00   $    5,320.00  ($38.00) 

6 30" STEEL CASING BY BORE    146     90   $     468.00   $   68,328.00   $   42,120.00  ($26,208.00) 

7 20" STEEL CASING BY OPEN CUT    45     25   $     138.00   $    6,210.00   $    3,450.00  ($2,760.00) 

8 20" STEEL CASING BY BORE    75     100   $     316.00   $   23,700.00   $   31,600.00  $7,900.00  

9 12" STEEL CASING BY OPEN CUT    50  -  $     125.00   $    6,250.00   $         -   ($6,250.00) 

10 12" STEEL CASING BY BORE    75  -  $     216.00   $   16,200.00   $         -   ($16,200.00) 

9A 16" STEEL CASING BY OPEN CUT -    25   $     135.00   $         -    $    3,375.00  $3,375.00  

10A 16" STEEL CASING BY BORE -    100   $     296.00   $         -    $   29,600.00  $29,600.00  

12 IRON FITTINGS    5.21     4.40   $    6,479.00   $   33,755.59   $   28,520.56  ($5,235.03) 

13 PLUG EXISTING 8" WATER LINE     2      1   $     277.00   $     554.00   $     277.00  ($277.00) 

15 PLUG EXISTING 20" WATER LINE     6      3   $     967.00   $    5,802.00   $    2,901.00  ($2,901.00) 

20 TIE TO EXISTING 20" WATER LINE        6         4   $    1,751.00   $   10,506.00   $    7,004.00  ($3,502.00) 

22 
REMOVE EXISTING 12" WATER 
LINE       65        45   $       6.00   $     390.00   $     270.00  ($120.00) 

23 
REMOVE EXISTING 20" WATER 
LINE       50  -  $       6.00   $     300.00   $         -   ($300.00) 

25 
REMOVE EXISTING 20" STEEL 
CASING      210        25   $       7.00   $    1,470.00   $     175.00  ($1,295.00) 

27 
RELOCATE EXSITING FIRE 
HYDRANT AND VALVE        8         1   $    1,013.00   $    8,104.00   $    1,013.00  ($7,091.00) 

28 
RELOCATE EXSITING FIRE 
HYDRANT W/ NEW TAP        1  -  $    1,335.00   $    1,335.00   $         -   ($1,335.00) 

30 TRENCH SAFETY      801       822   $       1.20   $     961.20   $     986.40  $25.20  

A33 
INSTALL NEW FIRE HYDRANT - 
SALVAGE EXSITING -        2   $    2,547.00   $         -    $    5,094.00  $5,094.00  

CO1 
FIRE HYDRANT STAKING AND 
INVESTIGATION -        6   $     415.00   $         -    $    2,490.00  $2,490.00  

CO2 
GOLF COURSE CULVERT 
EXCAVATION -        1   $    3,729.00   $         -    $    3,729.00  $3,729.00  

CO3 TARGET CULVERT EXCAVATION -        1   $    3,729.00   $         -    $    3,729.00  $3,729.00  

CO4 
ADDITIONAL 6" DR18 PIPE FOR 
FIRE HYDRANT -       10   $      38.00   $         -    $     380.00  $380.00  

CO5 BLOWOFF REMOVAL AND REPAIR -        1   $    8,967.00   $         -    $    8,967.00  $8,967.00  

CO6 
REMOVE 8" VALVE - INSTALL BLIND 
FLANGE -        1   $    1,769.00   $         -    $    1,769.00  $1,769.00  

CO7 
REMOVE 12" VALVE - INSTALL 
BLIND FLANGE -        1   $    1,982.00   $         -    $    1,982.00  $1,982.00  

CO8 
REMOVE 20" VALVE - INSTALL 
BLIND FLANGE -        1   $    2,916.00   $         -    $    2,916.00  $2,916.00  

CO9 INSTALL 12" VALVE AND BOX -        1   $    3,891.00   $         -    $    3,891.00  $3,891.00  

CO10 REMOVE AND SALVAGE 20" VAVLE         -          2   $     976.00   $         -    $    1,952.00  $1,952.00  

CO11 
RESTOCKING FEE FOR UNUSED 
MATERIAL        -          1   $    5,397.42   $         -    $    5,397.42  $5,397.42  

        

 CHANGE ORDER 1 ($1,263.41) 
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These changes result in the following adjustment of Contract Price and Contract Time: 
 
 
Contract Price Prior to this Change Order:          $ 326,100.79 
 
Net Increase Resulting from this Change Order: $     -1,263.41    
 
Contract Price Including this Change Order: $  324,837.38 
 
 
Substantial Completion Date Prior to this Change Order:  July 16, 2008 

 

Substantial Completion Date Resulting from this Change Order:  July 16, 2008 
 
 

The Above Changes are Approved: 
 
City of Frisco 
 
  
By:                         
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
SMB Enterprises, Inc. 
 
  
By:                         
  
Name:         
 
Dated:                          


	CITY OF FRISCO:

